

# Project Timeline



## Spring 2015- Summer 2015

- Engage project stakeholders
- Prepare draft project purpose and need
- Develop initial alternatives
- Hold public open house to gather input on initial alternatives and scope of environmental analysis

## Fall 2015- Summer 2016

- Finalize project purpose & need; gather environmental and design data; conduct technical analysis
- Refine, screen alternatives
- Hold public open houses to gather input on alternatives
- Identify alternatives to analyze in the Draft Environmental Impact Statement (EIS)

## Fall 2016- Spring 2017

- Refine alternatives advanced to Draft EIS
- Perform impacts analysis
- Complete environmental reports

## Summer 2017- Winter 2018

- Prepare and release Draft EIS for public review
- Hold public hearing to gather input on Draft EIS
- Prepare Final EIS
- Publish final EIS and Record of Decision
- County completes SEPA adoption
- Complete 30% engineering